COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2001

ESTI MATE SUMVARY 16: 04: 38
CONTI D: C13050 ESTI MATE NO. 0002 PROG SPEC YR: 1999
PCN: 13050- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TIME ALLOW 11/20/20C FI XED COVPLETI ON DAI
B.5 RD S| GNAL PERCENT TIME: 100. 00 ORI G TIME ALLOW 11/1/200C FI XED COVPLETI ON DA1
PROQJECT NO SHE 141A-026
B.5 RD. S| GNAL
NAVE OF ROAD: 141
PRQJECT COUNTI ES: VESA
CONTRACTOR:
MYR GROUP, | NC. dba Sturgeon Electric PAY PERI OD ENDI NG 11/ 30/ 2000 DATE TI ME STARTED 06/ 15/2000
12150 E. 112TH AVE. DATE LET 05/ 18/ 2000 DATE WORK BEGAN 06/ 14/ 2000
DATE AWARDED 05/ 30/ 2000 DATE TI ME STOPPED 11/20/2000
DATE CONTRACT EXECUTED 06/ 14/2000 DATE ACCEPTED 11/ 20/ 2000
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 06/ 15/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 100, 842. 65 PARTI Cl PATI NG $ 94, 394. 00 $ 37,321.00
AWARD PROJECT AM: $ 93, 346. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 61% TOTAL EARNI NGS 94, 394. 00 37,321.00
FUNDS AVAI LABLE: $ 6, 448. 65 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 94, 394. 00 37,321.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1, 400. 19 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 92, 993. 81 37,321.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 92,993. 81 37,321.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37, 321. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13050 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13050-BI D ESTI MATE RUN 02/ 14/ 2001
PRQIECT: SHE 141A-026 ESTI MATE NO 0002 16: 04: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 318. 000 274.000
LF 44.000 968. 00
22.00000 318. 000 6, 996. 00
0010 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 314. 000 274.000
LF 40. 000 920. 00
23.00000 314. 000 7,222.00
0015 613-10000 W RI NG 1. 000 0. 750
LS 0. 250 1, 475. 00
5, 900. 00000 1. 000 5, 900. 00
0020 613-70400 LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2.000 0. 000
EACH 2.000 870. 00
435. 00000 2.000 870. 00
0025 614-70117 PEDESTRI AN SI GNAL FACE (16) 8. 000 0. 000
EACH 8. 000 3, 960. 00
495. 00000 8. 000 3, 960. 00
0030 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 8. 000 0. 000
EACH 8. 000 5, 880. 00
735. 00000 8. 000 5, 880. 00
0035 614-72885 TRAFFI C SI GNAL VEHI CLE DETECTOR ( SPECI AL) 2.000 1.500
EACH 0.500 1, 735. 00
3, 470. 00000 2.000 6, 940. 00
0040 614-81010 TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2.000 1. 000
EACH 1. 000 11, 513.00
11, 513. 00000 2.000 23, 026. 00
0045 614-82010 TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 2.000 1.000
EACH 1. 000 10, 000. 00
10, 000. 00000 2.000 20, 000. 00
0050 614-86240 TRAFFI C SI GNAL CONTRCLLER (TYPE 170) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
0055 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0. 00

4, 600. 00000 1. 000 4, 600. 00



CONTI D: C13050 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13050- BI D ESTI MATE RUN 02/ 14/ 2001
PRQJECT: SHE 141A-026 ESTI MATE NO 0002 16: 04: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-10005  TRAFFI C CONTROL 1. 000 0. 000
LS 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0065 700-70010 F/ A M NOR CONTRACT REVI SI ONS DELETED BY LETTER DATED 0. 000 0. 000
8-1-01. LATER USED FOR 2 LINE | TEMS
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 900-00014  ADDED | TEM (LUMP SUM/ MCR LI 1 POLE MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0.00
358. 80000 0. 000 0. 00
0075 900-00014  ADDED | TEM (LUMP SUM/ MCR LI 2 CAI SSON CHANGE 1. 000 0. 000
LS 0. 000 0. 00
2, 589. 85000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 100, 842.65$ 37,321.00 % 94, 394. 00
PROJECT TOTAL CURRENT AMI $ 100, 842.65% 37,321.00 % 94, 394. 00



